

HAVE YOU SIGNED UP?




Road Commission of Kalamazoo County



RCKC CONNECT
RCKC ALERTS SIGN UP NOW

Sign up for RCKC CONNECT to receive message alerts for road construction, road closures/detours, and general public news from the Road Commission of Kalamazoo County website at: www.kalamazooountyroads.com



Road Commission of Kalamazoo County

Weekly Project Updates in Ross Township

Ross Township, MI-

In an effort to keep Ross Township citizens informed of the latest traffic and road maintenance operations in the Township by the Road Commission, we have provided the following update for the ***week of May 28, 2018***.

“This information is made available to assist residents in preparing and planning for construction projects in your neighborhoods,” Joanna Johnson, Managing Director of the Road Commission said. ***“Please be patient, alert, slow down, stay informed, and be cautious when approaching a work zone.*** Remember, these projects signify progress in improving our infrastructure and are a valuable investment.”

Please note: This information is subject to change. Projects, road closures and timing can change from day to day, depending upon a number of factors, and traffic delays can develop in a matter of minutes due to weather conditions, emergency situations, etc.

Road:	41st Street – EF Avenue to M-89
Current Status:	Pulverizing complete. Marking driveway approaches for removal. Paving to take place in June or July depending on weather and contractor schedule.
Detour:	None
Project Information:	Reconstructing road by adding gravel and pulverizing existing road followed by paving four inches of asphalt. Transitioning driveways to new road elevation.
Start Date:	May 21, 2018
End Date:	Late July 2018
Contact:	Ross Township: Gary Moore 269-731-4888 or supervisor@rosstown.comcastbiz.net Road Commission: (269) 381-3171 or info@kalamazooountyroads.com

Road: **43rd Street – M-89 to C Avenue**
Current Status: Pulverizing complete. Marking driveway approaches for removal. Paving to take place in June or July depending on weather and contractor schedule.

Detour: None
Project Information: Reconstructing road by adding gravel and pulverizing existing road followed by paving four inches of asphalt. Transitioning driveways to new road elevation.

Start Date: May 21, 2018
End Date: Late July 2018
Contact: Ross Township: Gary Moore 269-731-4888 or supervisor@rosstown.comcastbiz.net
Road Commission: (269) 381-3171 or info@kalamazoocountyroads.com

###